
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Rhode Island

uu   Army - LINCOLN AMSA 68 / RI121042185100

1.  Resolve site by RIFS with method III human health and 
ecological risk assessment.
2.  RA may not be required due to industrial use and zoning 
of property.

Progress Planned for FY98-FY99

1.  DSERTS/RRSE/IAP updated and evaluated.
2.  Funding programmed/requested to perform RIFS.
3.  Issues center around BTEX/PAH release to groundwater 
with probable migration offsite.
4.  High regulatory interest by the RI DEM.

Progress in FY97

Investigation

Interim Actions

$3 $0 $5 $292Sites with Response Complete 12 FUND

FY98-2003** $1,689

0

0

Design

RA-C

RA-O (LTO)

LTM

12 04

4(4) 0(0)

0

3 0

0

0

$0 $0 $0 $0

$151 $151 $0

FUND

FUND

FUND

0

0

$76

$2 $0 $0 $0

$20 $20 $0 $0

Total $176 $171 $5 $368

FY03 $0

FY02 $0

FY01 $0

FY00 $97

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 2

Not Evaluated 0

0Not Required

16Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Navy - DAVISVILLE NAVAL CONSTRUCTION BATALLION CENT / RI117002203600

Progress Planned for FY98-FY99

Refer to page A-37

Progress in FY97

Investigation

Interim Actions

$25,265 $1,077 $0 $0Sites with Response Complete 23

FY98-1999** $32,124

0

1

Design

RA-C

RA-O (LTO)

LTM

25 00

11(14) 0(0)

11

11 0

1

2

$314 $0 $0 $0

$1,157 $116 $1182

3

$0

$4,701 $317 $12,793 $0

$130 $130 $421 $601

Total $31,567 $1,640 $13,332 $601

FY03 $683

FY02 $689

FY01 $626

FY00 $613

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

0Not Required

25Total Number of Sites

RAB BRAC 1991 NPL

0 0 0 $0 $0 $0 $0

uu   Navy - NEWPORT NAVAL EDUCATION AND TRAINING CENTER / RI117002424300

Progress Planned for FY98-FY99

Refer to page A-137

Progress in FY97

Investigation

Interim Actions

$10,289 $1,110 $1,670 $1,474Sites with Response Complete 10

FY98-2016** $28,740

0

0

Design

RA-C

RA-O (LTO)

LTM

11 510

6(9) 3(3)

0

2 0

0

16

$3,764 $1,297 $0 $0

$1,207 $185 $30014

6

$51

$30,596 $2,706 $335 $1,769

$0 $0 $472 $166

Total $45,999 $5,441 $2,777 $3,460

FY03 $878

FY02 $1,805

FY01 $2,405

FY00 $374

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 6

Low 2

Not Evaluated 1

0Not Required

26Total Number of Sites

RAB NPL

0 0 15 $143 $143 $0 $0

uu   FUDS - FORT NAT GREENE / RI19799F212700

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2024** $3,151

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $90

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Rhode Island

uu   FUDS - NAVAL AUX AIR FAC / RI19799F741700

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $20 $0Sites with Response Complete 0

FY98-2032** $3,199

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $20 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - NAVAL AUX LANDING FLD / RI19799F210600

COMPLETE RI/FS FY98/99;START RD IF REQ'D FY99

Progress Planned for FY98-FY99

STARTED RI/FS AFTER PROJECT TRANSFER FROM 
MRO

Progress in FY97

Investigation

Interim Actions

$1,502 $12 $160 $0Sites with Response Complete 0

FY98-2032** $6,225

1

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$32 $7 $1502

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,534 $19 $310 $0

FY03 $28

FY02 $1,251

FY01 $102

FY00 $1,512

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - PRUDENCE ISL NAV SUP / RI19799F213600

RD/RA FOR CLEANUP PILOT CONTINUE FY98 -RA 
COMPLT FY99

Progress Planned for FY98-FY99

CLEANUP PILOT STUDY INITIATED

Progress in FY97

Investigation

Interim Actions

$481 $0 $0 $0Sites with Response Complete 2

FY98-2036** $3,000

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

3

2 1

0

1

$0 $0 $0 $0

$99 $47 $01

0

$0

$1,118 $720 $48 $0

$0 $0 $0 $0

Total $1,698 $767 $48 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - QUONSET POINT NAS / RI19799F210900

Multiple studied on going  RA's compltd FY98  PRPs on 
going

Progress Planned for FY98-FY99

.

Progress in FY97

Investigation

Interim Actions

$2,848 $116 $295 $0Sites with Response Complete 11

FY98-2007** $8,375

5

0

Design

RA-C

RA-O (LTO)

LTM

17 13

2(2) 2(2)

10

8 5

0

3

$22 $4 $85 $0

$1,127 $286 $4852

2

$0

$7,217 $1,079 $1,086 $250

$0 $0 $0 $80

Total $11,214 $1,485 $2,111 $330

FY03 $175

FY02 $1,651

FY01 $1,190

FY00 $2,386

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 4

1Not Required

21Total Number of Sites

0 2 1 $0 $0 $160 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


